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1.0 INTRODUCTION 

 

This thirteenth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site 

Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility Study 

between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and Recovery 

Corporation (NORCO).   

 

This Monthly Progress Report and subsequent reports will address activities associated with both of the 

orders. 

 

The next monthly progress report covering August, 2005 will be submitted on or before September 10, 

2005. 

 

2.0 COMPLETED ACTIVITIES 

 

2.1 Removal Action Activities 

 

Due to the pending sale of the Site, activities have included coordination of future activities with the 

purchaser and developing amended reports for submission to the EPA including the Site Safety Plan, 

Removal Action Work Plan, Removal Action Field Sampling Plan and the Quality Management Plan to 

reflect the change in contractor to Kleinfelder. 

 

Subcontractors were contacted to update project planning and budgeting.  

 

2.2 Remedial Investigation / Feasibility Study (RI/FS) 

 

The amended RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan were provided 

to the EPA and the state and federal trustees on May 5, 2005. 
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3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD 

 

None this reporting period. 

 

4.0 COMMUNITY RELATIONS 

 

The project web site www.falcon-refinery.com is operational and available for review by the public. 

Included at the web site are links to all approved project documents, PowerPoint presentations, contact 

information, site photographs, monthly progress reports and notifications of future meetings when they 

are announced. 

 

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD 

 

No changes to personnel were made during the month.  When the amended work plans are approved, 

Kleinfelder employee names and responsibilities will be provided. 

 

6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS 

 

6.1 Removal Action Work projected for the next two months includes: 

 

• Continuing the removal and disposal of liquids from the storage tanks and pipelines at the 
anticipated rate of approximately 500,000 gallons a month; 

 
• Contracting a company to pig and evacuate the pipelines that leave the facility; 

 
• Revising the Land Treatment Unit (LTU) proposal based on comments received from the EPA 

and TCEQ; 
 

• Removal of debris; 
 

• Continued site maintenance; and 
 

• Demolition of some onsite sructures. 
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6.2 RI/FS Work projected for the next two months includes: 
 

• Conferring with the EPA and Trustees about the work plan; 
 

• Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan; and  
 

• Making amendments to and submitting the Field Sampling Plan and the Quality Assurance 
Project Plan. 
 

7.0 LABORATORY / MONITORING DATA 

 

None this reporting period. 
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TABLES 
 

Table 1 
Hazardous Liquid Waste Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

Texas Molecular Corpus 
Christi Services, LP 

6901 Greenwood Dr 
Corpus Christi, TX 361-852-8284 TXR000001016 

Robert 
Rodriguez 

      
RQ, HAZARDOUS WASTE LIQUID N.O.S., 9 , UN3082, III (D007, D008, D018) 

      
  Month Volume (gal)   

  October-04 53,832   
  November-04 734,763   
  December-04 879,158   
  January-05 783,881   
  February-05 551,444   
  March-05 565,489   
  April-05 445,107   
  May-05 471,311   
  Total 4,484,985   

 
Table 2 

Metal Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Commercial Metal 

Company        
4614 Agnes St 

Corpus Christi, TX 361-884-4071 None David  
      

  RECYCLED METAL   
      

  Month Volume (lbs)   
  October-04 0   
  November-04 16,820   
  December-04 19,640   
  January-05 31,380   
  February-05 0   
  Total 67,840   
      
  FIRE EXTINGUISHERS   
      
  Month Quantity   
  December-04 10   
  Total 10   

 

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job 
site.  
The powder was disposed of properly and the metal went to salvage.  
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Table 3 
Contaminated Soil  and Oily Debris Disposal 

 
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 

U.S. Ecology Texas L.P. 
P.O. Box 307 

Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner 
      
 PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS  

      
  Month Volume (cy)   

  October-04 0   
  November-04 0   
  December-04 40   
  January-05 0   
  February-05 0   
  Total 40   
      

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL) 
      
  Month Volume (cy)   
  February-05 15   
  Total 15   

 
Table 4 

Oil and Filter Disposal 
 

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Texas Molecular Corpus 

Christi Services, LP 
6901 Greenwood Dr 
Corpus Christi, TX 361-852-8284 TXR000001016 

Robert 
Rodriguez 

      
  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   
  January-05 403   
  February-05 0   
  Total 403   
      

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT 
Midstate Environmental 

Services, LLC 
2203 Tower Road 

Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke 
      

  RECYLCED OIL AND FILTERS   
      
  Month Volume (gal)   

  January-05 16,651   
  February-05 0   
  Total 16,651    
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